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I. 	Major Events, October
 
The following lists major events of the current reporting
 
periods
 
1. 	Researchers in charge of the first comprehensive demonstration
 
visited 14*demonstration schools to give guidance to the
 
teachers by observing the demonstration classes mid dis­
cussing problems involved in carrying out the demonstration
 
program at the schools.
 
2. 	On 18 October, Dr. Yung Dug Lee, Directorp left for Hala;,sia
 
to 	attend "The Seminar on New Trends in Educational Techno­
logy in Asia" to be held at the New National Broadcasting 
Training Centre in Kuala Lumpur from October 20th-2 14th. 
3. 	 On 16 October, a three-member delegation from the Royal 
Scientific Society, Jordan visited I.DI. They were Dr. 
Ishnq Farhan, Director General; Dr. Faldhruddin Abdulhadi 
Daghestani, Director of echnnical Evgiineeriiig Dept.; 
Dr, Jnmil N. Ayoub, Director of Electronics Engineering 
Dept. During their stay at Ih-W 0 they were briefed on 
KE)I's overall activities aiid had discussionsI on various 
topics with the F E)l staff members conicerned. 
1j, On 10 October, three membern of KE] 's staff left for 
Singapore to attend "The Film and TV Plarnin:' alnd Produc­
tion Courne for Adult I'ducation Pernonnel" which will last 
for 	two months and is offered by the Centre for Production 
& Tratnin; for Adult E'ducation Trlevision('TA TV). 
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The 	staff members are Mr. In Deog Song, Mr. Yeong Hi Ko,
 
and 	Dong Shik Hong. 
. n 8 October, Mr. Harvey J. Aderhold suffered a fatal 
at l(DI. His remains wereheart attack while on duty 
flown to Atlanta, arriving there on 13 October.
 
Hr. Aderhold had worked for 54( days as a consultant to
 
IMDI in installing broadcasting equipment since his arrival
 
in Seoul on 16 August. lie made an extremely important 
contribution to the development of educationil broad­the 
casting system in IForea with absolute devotion to his 
duty. lie will be greatly missed by all of us who had 
with him, andthe 	privilee of being closely associated 
his 	memory will be forever ensh'ined in many herts. 
6. 	 In October two foreign scholars stayed at KEDI for the 
purpose of consulting on the mid-term educational plan, 
which is being crried out with delegution from the Mini­
stry of Education, in conjunction with the Fourth Five-
Year 	Economic Pevelopment 1l1n. The consultants were 
fellow of the Stanford Uni-Aaron S. ;urwitz, a research 
versity, and Dr. Nanuel Z*ymelmn, a senior advisor of the 
World Bank (IluRD). Mr. Gurwitz was interested mainly in 
in vocationalgeneral education, while Dr. Zymelman wan 
education. At the end of consultntion, they submitted 
"The Educational Sector Consultants Report" both to the 
Board and to the Y!inistry of Education.Economic 1'lnnning 
II. Project Progress
 
Activities carried out for the current reporting period
 
are hereby summar.ized.
 
Planning and Coordination
 
Preparations were made for the third research seminar
 
which Is expectud to begin in November, and new work was
 
undertaken for revision of ]VIts long-term plan.
 
No. 5 was published and its
NETI Nevsletter Vol. 4, 
consecutive No. 6 issue is scheduled for December. 
In audition, other vork in progress related to data pro­
of Optimum Scale of Privete Secondarycessing in "A Study 
'Schools" commissioned by HOE, the preparation of a questionnaire 
pertaining to "A Research Project on the Cost-Effectiveness 
of Vocational Training" commissioned by EPB through MOE, and 
the preparation of the summwary of discussions on the presenta­
tions made at National Seminar on Educational Innovation in 
Korea, which was requested by the Asian Center of Educational 
Innovation for Development(ACEI)). 
Educational Policy Research 
Works Related to the Survey on "View of Man(lumanism)i 
Data were collected and being analysed and preparation for 
writing a finial report in in progress. 
Worh,-' Related to Industrial Arts Educations New efforts 
were unaertaken to prepare tvo reports on the development 
of each curriculum for industrial arts and home economics at 
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the middle school level. l'reparatixn of the report on the
 
field survey of the vocational and home economics 
courses
 
at middle schools advanced to 90% of completion, while prepa­
ration of an information sheet and an annual lesson plan
 
arts and home economics were completed.
!or industrial 
Works Related to Teacher Training: The specification 
of teachers' roles based on KI()I's instructional model was 
completed through a review of related literature, while the 
revision of the teacher training program was pursued for 
the second comprehensive demonstration. 
Works Related to Non-Formal Education: Data collected 
from the main survey on the effectiveness of non-formal edu­
cation and its needs in rural areas was processed. 
Educational System Development
 
Preparation of a draft of the educational development
 
plan was begun, and preparation of sectoral plans for educa­
tional development and the prepAration of guidelines for
 
local educational planning were completed.
 
Other on-going projects concerned the preperation of a
 
report on the evaluation of fourth nmall-scale tryout, imple­
mentation and evaluation of the firit comprehensive demonstra­
tion, planning of the second comprehensive demotistrationg and
 
the revision of the management system model.
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Instructional Materials Development
 
Materials for the First Comprehensive Demonstration (9
 
Subject Mattprs): The development of all the materiolq of
 
was brought to completion
the following nine subject matters 

along with the printing of the developed instructional raterials.
 
Nine subject matters: moral education, Eorean language,
 
social studies, arithmetic, natural science, phy.lical 
educntion, music, fine arts and industrial arts 
Materials such ac Teacher-Centered Instructional Lesson
 
Plan(TI), Test Items(TE) and Workbooks(VB) for Grades 2, t
 
and 6(5 Subject Matters)t The production of materials covering
 
moral education, Korean language, social studies, arithmetic
 
and natural science is a collaborative effort with city and
 
provincial education research institutes. Progress made in
 
this respect advanced from 57o to 69% of completion on the
 
average. 
Works on the preparation of TI and TE of four other 
subject matters - physictil education, music# fine arts for giades 
2, 49 6 and industrial arts for grades i, 6 - were also pursued 
to show 17% of completion on the average. 
Materials of the Remaining Portion for the First Semester 
of Grades 3 and 5 (9Subject Matters): Another subject matter 
This brings the total of completedwas brought to completion. 

physical education, music, fine arts
subject matters to four ­
and industrial arts - and works on the other five subject matters 
- moral education, Lorean language, social studies, arithmetic 
advanced to 63% of completion on the average.and natural science -

Second Semester of GradesInstructional Designs for the 
2, 4 and 6(5 Subject Matters): Another subject matter was 
total of completed subject matterscompleted. This brings the 
social studies and natural science. Progress into two ­
other three subject matters - moral education, iorean language
 
and arithmetic - advanced to an average completion of 83%. 
In addition, there was con'in.ed progress in preparing 
a report on the specification of middle school curriculum 
and in the publication of Study on Education in the Field#
 
Vol. 2, No. 5. 
Technical Support
 
The arrival of broadcasting equipment accounted for 99%
 
the total quantity ordered, and its installation at the
of 
studio progressed to 75 of completion. 
The list of AV equipment for procurement was approved 
by USAIP/I and has been forwarded through MOE to the Ministry
 
for technical ieview.
of Commerce and Industry (MCI) 
Other works included the following: radio program 
1975 winter vacation; preparation for theplanning for the 

production materials, and production of seven programs
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in connection with the first comprehensive demonstration
 
programas radio program production for the second semester
 
of 1975; and proof of the performance test for the transmitter.
 
In addition, establishment of the microwave terminal
 
linking studio and transmitter was brought to completion.
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III, Personnel
 
The status of personnel for the current period is shown 
in the following list, and the figures in parentheses are those 
from the preceding Report /23. 
----- 103(102)
Research Staff ------ -----

Office of Planning and Coordination 12(12)
 
Bureau of Educational Policy Research 18(17)
 
Bureau of Educational System Development
 
Bureau of Instructional Materials 4.4(44) 
Development 
Bureau of Technical Support 3(4) 
Committee of Curriculum Development 11(11) 
1(0)Section of General Affairs 

- - - -- -- 45(45)Technical Staff - --------
24(24t)Ft-1 Project 
21(21)
TCOM Project 
Administrative Staff - - ------- --- - 54(53) 
49(4e8)E-41 Project 
TCOH Project 5(5) 
Broadcasting Staff ------.- ----- 27(26) 
--------
4.1(4s2)Skilled Workers - -------
Security Guards ---- ---------- 10(10) 
Total 1 280(278) 
IV. 	Accounting
 
A. 	 The expenditure report on the utilization of local
 
currency for the IEoreun EleLlentary-Middle School Pilot
 
Project covert the period October 1 throuh 31, 1979. 
Cumulative AmountCategory 	 Amount 
10/1-10/31/75 1/1-10/31/75
 
1. 	Personnel * 15,816,150 won 164,98
6
,188 wou 
915,165 7,308,1802. 	Travel 

4,003,364 60,778,8803. 	 Supplios# Nterialst 
Printing otc. 
Fees 	& Researrh Contract 1OOO70 190519,889
4, 

56,300 926,290
5. 	Maintenance & Repairs 

6. 	 Confercnce 19059,123 9,246,243 
28,500 2,211,0207. 	Property 

62,52700 625,537,960
8. 	Construction 

9. 	Payment of Loan Interest
 
a. 	Local lank Loan 6,01,000 39,721,,000
 
29,631,507
b. 	Subloan('5.0 million) 0 
AID Loan ( 2.5 million) 0 1,055,590c. 

won
Total 	 91,845,772 won 960,955,77 
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Breakdown of Personnel Expendituree 
Planning and Coordination Office 
Educational Policy Research Bureau - - - ---
Educational System Development Bureau - -
Instructional Materials I)evelo],nent Bureau -
Technical Support Bureau -- - - - --- ---
Administrative Personnel --- - -------
1,961,500 
19349,270 
2-10329020 
- 2,621,960 
-,126,150 
4,9323,250 
von 
Total 15,816,150 won 
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Do 	 The Statement of disbursements of the AID Fund is provided 
in the following Tables 1-3, Tables 1 And 2 are based on 
fSU Tenth Quarterly Report covering the period 1 July 
through 30 September 197 and Table 3 on Statement of 
Disburseitas of AID/W, 
Table 1 1 Disbursements by MSV for Technical Assistance under 
Contract HOI,-4 #I 
Amount Cumulative 
Category Dudget 
7/1/754/30/75 
Amount 
4/l/73/-9/30/75 
Salaries 202,64 19,0.6, 119,969089 
Travel 125,704 6,05.00 77,165.71 
Tuition and 105,210 3,960.00 56,774,50 
stipends 
Other Direct 22,560 	 612.88 9,89904 
Cost 
Overhead 67,775 3,37614 40901.72 
Total $523,743 26,905.67 $301,711.16 
The total budget has been reduced from $529#983 to 452371.3 
in accordance with Amendment 13 to Contract HOEM-V #1O The 
difference of 406,20 was the mount originally included for 
FSU to pay 60%of per dim for UBU porsonnel in Norea, and it 
was transferred to the budget for library pvcurement seriless, 
Table 2. Lisbursements by FSU for Library Procurement
 
Services under MOE-FSU /'1l 
Amuunt Cumulative AmountCategory Tudget 7/1/75-9/30/75 7/1/74-9/30/75 
Salaries 5,231.00 636.4,9 1,145.61 
Materials 89,240.00 9,076.94 13,747.43 
Equipment 5,000.00 0.00 0.00 
Other Direct* 2000.00 99.58 178.05 
Overhead 2,236.00 231.29 121.23 
Total 103,707.00 !10,047.30 115,492,32 
In accordance with Amendment '13 to Contract MOE-FSU #1, 
$6,240 has been transferred from the basic contract to the allocat­
ed budget for library procurement services. Theae funds have 
been added to the allocation ior materials to be purchased for 
IEDI and the totnl allocation has been increased from $97,067 to 
$103,707.
 
"Other direct" includes non-personnel ersts of procuring the 
library materials and equipmnt, such as communications, 
duplicatingt and office uupiliea. 
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Table 3. 	Disbursements by AID/W for the Procurement of
 
Broadcasting Equipment under L/Com No. 4F9-I-08502
 
Date DA No. Voucher Payee Amount
 
6/23/75 022 566',731 Bank of America 751,412.41
 
7/14/75 002 6659217 " 732.71
 
7/17/75 0 LF76004 " 375.05
 
8/15/75 002 6659863 263,009.64
 
8/25/75 002 6659993 169.92
 
10/1/75 002 6660637 384,480.70
 
10/21/75 002 6660963 426.73
 
Total 	 $1,401,007.16
 
$1,570,937.20
 L/Com Amount 	  

Total reported this period: 31#404#007.16
 
$166,930.04
 Balance 	  
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V. Overseas Training and Coordination
 
A. Overseas Training 
1) Three staff members - .essrs. In Deog Song, Yeong Hi Hot 
and Dong Shik Hong - left for Singapore to attend a 
two-month long course of film and TV planning and produc­
tion for adult education personnel which was offered
 
by the Centre for Production & Training For Adult Educa­
tion Television (CEPTA-TV).
 
2) 	Training Activities under Contract MOE-FSU #1 were
 
reported in FSU Tenth Quarterly Report covering the
 
period 1 July through 30 September. Details are as
 
follos: 
Long-Term Graduate Training 
Drafts of the doctoral dissertations submitted by
 
Miss An Jin Yoo and Mr. Yoon Tai Kim were received at
 
Florida State University on 18 July. The Project
 
Coordination Office reproduced and distributed copies
 
to their respective cotmmiittee members for review.
 
Mr. Young Soo Rhee arrived at Indiana University 
in Bloomington on 16 August 1975 where he is pursuing 
ina fifteen-rmonth graduate level training program 
communications technology and instructional systems design 
and development. his major advisor, Dr. Dennis Pett, 
reports that Mr. Rhtoe is doing very well in his studios. 
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MJr. Jeoung Keun Lee arrived at Ohio State Univ3rsity in
 
Columbus on 28 August 1975, where he is pursuing a fifteen­
month graduate level training prcgrnm in industrial techno­
logy education. His major advisor is Dr. Donald Lux, Chairman,
 
Department of Industrial Technology Education. Dr. Lux
 
reports that Mr. Lee is doing excellent work.
 
Short-Term Training
 
Messrs. Joon Lark Cha, Moon Tae Fark, and Tai Born Chung
 
arrived at Florida State Universi ty in Tallahassee on 16
 
September, where they are pursuing six-month graduate level
 
training programs.
 
Cha and Park are being trained in instructio-
Messrs. 

nal design and materials production for television. On 22
 
September they started a special computer-managed course 
in the systems approach to instructional design. They 
were expected to cowplete this course by 20 October. On 
8 October they began a special ITV workshop under the 
direction of David Murtrey. Arrangements are being made 
for Messrs. Cho and Park to receive on-the-job training 
at Georgia ETV Network in Atlanta for the remainder of 
their training program. 
Mr. Chun, is being trained in instructional and 
rmanagement sNsttcns through formal course':ork and dir-,cted 
for Fall Cluarterindividualized study. His major advisr 
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1975 is Dr. Richard Kraft. In at'dition to his coursework,
 
Mr. Chung is participating in research, development, and
 
training activities at the Center for Educational Techno­
logy.
 
B. Overseas Coordination
 
Mr. Hlnrvey J. Aderhold had worked as a consultant until
 
October 8 since his arrival in Seoul on 16 August, advising
 
KEDI on the installation of broadcasting equipment, design
 
and maintenance of a spare parts inventory system, mainte.
 
nance scheduling and procedures, and training broadcast 
engineering personnel. Mr. Aderhold suffered a fatal heart 
attack while on duty on 8 October, and his remains were
 
flown to Atlanta, arriving there on 15 October.
 
Mr. Aderhold served as a consultant to KEDI for two 
years, guiding IEDI through the design of its TV/Radio 
production and broadcast facilities, development of func­
tional specifications for equipment selection, and equipment 
installation. lis contributions to the development 
of the educational broadcasting system in Korea were many 
and profound. lie will be greatly missed by all of us who 
had the privilege of being closely associated with him,
 
annl his memory will be forever enshrined in many hearts. 
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VI. Procurement 
A. Broadcasting Equipment 
Subsequent partial shipment lots arrived at the port
 
of Busan on 2 October and at the airport of Kimpo on
 
21 October respectively. This brings the total shipment
 
up to 99% of completion.
 
B. AV Equipment
 
The list of AV equipment for procurement is in the
 
process of technical review by the Ministry of Commerce
 
and Industry(?ICI).
 
C. Library Procurement
 
* 	 Cumulative total of books
 
received in previous months ------- 768
 
* 	Total of books reveived this month - - - 171 
* 	 Cumulative total through this month - - - 939 
VII. Problem
 
There are no particular problems to be reported for the
 
current reporting period.
 
VIII. Progress of Activities Listed
 
on PERT Chart 
The status of project activities accompmlished during the 
current reporting period is as shown in the following PERT report. 
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PERT PROGRESS
 
(October 1-31, 1975)
 
No. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack Item % Complete 
(Week) Oct. 1-31, 1975 
Cumulative 
Item % Complete 
from Inception 
to Oct. 31, 1975 
117 Radio technicians selected 66 10.15 7.9 0 0 
125 Afforestation and environment 
formation started 
56 9.20 -1.0 0 0 
129 Application submitted for the 
approval fL~r the relay station 
98 9.30 7.1 0 0 
! 
1I5 AV equipments approved by 
USAID 
96 8.30 -6.1 100 100 a 
173 AV equipments reported to 
OE 
145 9.5 -6.1 100 100 
181 Presenters selected 28 9.30 1.3 0 30 
182 Technical inspection of AV 
equipments completed by MCI 
173 9.10 -6.1 10 10 
187 Preparatory works for the 
production of the special TV 
programs completed 
28 9.30 1.3 0 30 
208 The purchase of AV equipments 
requested to OSROK 
182 10.10 -6.1 0 0 
No Events 
Prede-
cessor 
ELxpected 
Scheduled 
Date 
Slack Item t Co-plete 
(Week) Oct. 1-31, 1975 
Cu=ulative 
Ite- ' Complete 
fro= Inception 
to Oct. 31, 1973 
209 Trial operation of the tans-
mit ting site A completed 
174 10.30 14.1 8 33 
210 The microwave termi.al linking 
studio and trans- itter 
established 
175 9.10 7.1 85 100 
229 Fornation of the broadcasting 
review co-Littee started 
205 10.1 20.8 0 0 
244 Proof of the performance test 
for the transmitter completed 
195 10.30 7.7 9 31 
256 Installation of relayer started 210 9.10 791 0 30 
263 Broadcasting review cormitu.ee 
formed 
229 10.31 20.8 0 0 
264 Production of the special TV 
opening programs started 
181 10.16 1.3 0 0 
266 Operation of +he transmitting 
site started 
244 10.31 7.7 0 0 
272 Th: :,structional materials of 
physical education for 3rd and 
5th grades (the remaining part 
of the 1st term) produced 
222 6.30 -3.1 14 100 
277 Broadcasting equipments arrived 172 8.25 -10.3 26 99 
No. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack 
(Week) 
Item % Complete 
Oct. 1-31, 1975 
Cunulative 
Item % Complete 
from Inception 
to Oct. 31, 1975 
284 Third research serinar held 271 10.31 30.8 44 50 
310 Custom clearance and inspection 
of broadcasting equipments 
completed 
277 9.1 -10.3 26 99 
320 The instructional materials , 
social studies for the 1st 
comprehensive demonstration 
produced 
176 7.23 -1.8 1 100 
325 
334 
Manuscripts collected 
Instructional materials printed 
87 
257 
7.3 
9.30 
4.8 
8.8 
10 
4 
90 
97 clia 
337 The evniuation of the plan for 
the f:j st comprehensive 
demonstxition completed 
311 8.30 5.1 0 70 
338 Instructional design of moral 
education for 2nd, 4th, 6th 
grades (2nd term) completed 
317 9.9 -6.4 0 85 
343 
3I-4 
TV-teachers guideboohs for 
- d zerm of 1975 published 
Production of the special 
295 
308 
8.25 
10.15 
8.0 
1.9 
17 
0 
97 
0 
opening ra-dio progras started 
345 Trial broadcasting started 314 10.4 -10.3 0 0 
0 
No. 

346 
347 
351 

354 
355 

357 

358 
363 
364 
367 

Events 

The establishment of the 

station reported
 
The instructional materials of 
Korean language for the Ist 
comprehensive derionstration 
produced 
Installation of broadcasting 

equipments-2nd phase started 
Preparation 4ti research seminar 
held
 
The special opcning radio 

programs produced
 
Inspection of the station con-

struction completed
 
Instructional design of arith-
metic for 2nd, 4th and 6th grades 
completed 
The opening proprams produced 

Approval gained for the station 

The instructional materials of 

natural bcience for the Ist
 
corprehensive demonstration
 
produced
 
Prede-

cessor 

255 

168 

345 

284 
344 

346 

317 
3619 

357 

184 

Expected 

Scheduled 

Date 

10.15 

8.6 
10.4 

11.25 
10.31 

10.20 

8.26 
10.30 
10.30 

S.20 

Slack 

(W:eek)-

7.9 
-3-7 
-10.3 

30.8 
1.9 

7.9 

-3.8 
13.0 

7.9 

-5.5 
Iteir % Complete 
Oct. 1-31, 1975 
0 
2 

100 

To be held in 
C 

0 

0 
0 

0 

4 
Cumulative
 
Ite- 9 Co=plete
 
from Inception
 
to Oct. 31, 1973 
100
 
100
 
1976 
0
 
0
 
70 
0
 
0
 
100 
No. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack 
(1Week) 
Item % Complete 
Oct. 1-31, 1975 
Cumulative 
Item % Complete 
from Inception 
to Oct. 31, 1975 
168 The special opening TV programs 
produced 
26 10.30 1.3 0 0 
369 Preparatory works for the 
production materials of the 
1st demonstrative programs 
completed 
298 11.30 16.1 6 23 
370 Installation of broadcasting 
equipments completed 
351 11.7 -10.3 60 75 
37? 
379 
The operation date of the station 
reported 
Preparatory works completed for 
the opening program (Program 
Planning Office) 
3(4 
360 
10.30 
10.31 
7.9 
4.0 
0 
50 
0 
50 
I 
380 Preparatory works completed for 
the opening program (Production 
Office) 
361 10.31 -1.6 0 0 
383 Preparatory works completed for 
the opening of transmitting 
station 
373 10.31 7.1 0 0 
387 Planning of the 2nd comprehensive 
demonstration completed 
336 9.15 30.1 15 75 
390 Sectoral plan for educational 
development established 
305 9.26 -3.1 100 
No. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack 
(Week) 
Item % Complete 
Oct. 1-31, 1975 
Curulative 
Itec % Cozplete 
from Inception 
to Oct. 31, 1975 
391 The 1st comprehensive tryout 
materials produced 
367 8.20 -5.5 1 100 
404 Instructional design of natural 
science for 2nd, 4th and 6th 
grades completed 
391 9.24 -1.4 12 100 
406 Instructional design of Korean 
language for 2nd, 4th and 6th 
grades completed 
391 10.9 -2.7 15 96 
408 Data processed 287 11.4 -4.2 15 80 
411 7 programs for the 1st 
comprehensive demonstration 
produced 
396 12.9 -10.3 14.6 28.6 
414 Evaluation report on the 4th 
tryout pr.!pared 
324 8.27 17.4 15 40 
416 The draft of educational develop-
ment plan completed 
390 10.25 -3.1 5 5 
418 Nationwide DT diffusion plan 
drafted 
395 9.23 0.7 0 80 
419 MEDIlong-term plan revised 340 8.18 5.7 50 50 
423 The instructional materials 
of mathematics for 3rd and 
5th grades (the remaining 
part of the 1st term) produced 
358 10.21 -3.8 15 60 
No. Events 
Prede-
cessor 
Expected 
Scheduled Slack Item % Complete 
Date _(,eek) Oct. 1-31, 1975 
Curu -t re 
Ite- I Cc~plete 
fro= Inception 
to Oct. 31, 1975 
428 The instructional materials of 
moral education for 3rd and 
5th grades (the remaining part 
of the 1st ter.) completed 
338 11.28 -6.4 24 54 
432 1EDI Newsletter No. 16 published 405 10.20 9.8 79 100 
434 Data processed 378 10.20 0.8 77 95 
435 Industrial arts-related 
information sheet and 
annual lesson plan prerired 
326 10.28 1.7 30 100 
436 Home economics-related 
information sheet and annual 
lesson plan prepared 
327 10.28 1.7 25 100 CI 
437 Report prepared 328 10.21 2.6 0 90 
440 Report prepared 385 10.25 5.1 15 40 
441 Interim evaluation of the 1st 
comprehensive demonstration 
completed 
386 10.14 2.8 20 50 
442 Reporting completed 398 11.6 7-5 60 75 
443 "Study on Education in the 
Field", No. 8 published 
392 9.22 5.8 60 65 
No. Events 
Prede-
cessor 
Expected 
Sc!:eduled 
Date 
Slack 
(;eek) 
Item -I cnolete 
Oct. 1-31, 1975 
It C * '=-..'. 
fr-_ _=_z - t. 
to Oct. 
444 Financial plan 'or D? nation- de 
diffusion prepared 
418 10.21 0.7 0 0 
447 Radio progra= platting for the 
1975 winter vacation completed 
426 9..N 9.7 20 25 
452 The instructional =aterials of 
social studies for 3rd and 
5th grades (the re=aining 
part of the 1st term) produced 
400 12.26 -5-5 14 78 
458 
459 
Report drafted 
Report prepared 
408 
435 
12.31 
11.26 
-4.2 
1.7 
30 
10 
30 
10 C* 1 
460 Report prepared 436 11.26 1.7 10 10 
463 Radio program planning for 
the 1st ter= jf 1976 started 
447 9.30 9-7 0 0 
464 Radio progra= production for 361 12.30 0 26 63 
the second tern of 1975 copl--ed 
466 Managezent qyste.,i odel revised 412 i2.9 -1.3 25 CO 
471 
479 
The guideline for local educa-
tional planning prepared 
Evaluation r-eeting of the radio 
416 
463 
12.20 
10.21 
i.1 
9-7 
3 
0 
100 
0 
broadcasting for the second terc 
held 
o. Events 
Prede-
cessor 
Exp,cted 
Scheduled Slack 
Date (;eek) 
Item % C -_plete 
Oct. i-31, 1975 
Cu -u1 ative 
Item ' C-, _ete 
from ThcCnticz 
to Oct. 31: i5 
485 Teacher training program revised 441 12.9 2.8 20 2! 
487 TI, WB. acd TE of moral 
education for 2nd, 4th and 6th 
grades developed in coopera­
tion with the local education 
research ins 'itute 
217 11.22 5.2 13 6s 
488 TI, 113, ,ND TE of Korean 
language for 2nd, 4th and 6th 
grades deve'(,.ed in coopera­
tion with the -ocal education 
research institute 
406 10.9 11.4 12 68 
4%'9 TI, WB, and TE of social 
studies for 2nd, 4th and 
6th grades developed in 
cooperation with the local 
education research institute 
400 10.7 11.6 9 
490 TI, WB, and TE of arithmetic 
for 2nd, 4th and 6th grades 
developed in cooperation with 
the local education research 
institute 
358 8.26 17.5 13 66 
491 TI, U-B, and TE of natural 
science for 2nd, 4th and 
6th grades developed in 
cooperation with the local 
education research institute 
4004 9.24 13.5 11 79 
1:0. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack 
(;eek) 
Item % Complete 
Oct. 1-31, 1975 
Curul ative 
Ite: : Complete 
from Inception 
to Oct. 31, 1975 
495 tMDI Newsletter No. 
published 
17 455 12.16 1.8 5 10 
507 The 1st comprehensive demonstra-
tion conducted 
386 12.19 1. 20 40 
509 Evaluation of the 1st compre-
hensive demonstration processes 
completed 
389 12.12 2.4 18 68 
513 The instructional materials of 
Korean language for 3rd and 
5th grades (the remaining part 
of the 1st term) produced 
406 1.19 
('76) 
-2.1 1 34 
! 
S 
516 The instructional materials of 
natural science for 3rd and 
5th grpdes (the remaining part of 
the Ist term) produced 
404 1.6 
('76) 
-1.4 12 90 
518 TI and TE of physical education 
for 2nd, 4th and 6th grades 
prepared 
272 1.23 
('76) 
-3.4 1 3 
519 TI and TE of music for 2nd, 
4th and 6th grades prepared 
246 2.17 
('76) 
-6.8 1 20 
(38%) 
520 TI and TE of fine arts for 
2nd, 4th and 6th grades 
139 2.3 
('76) 
-4.8 1 21 
prepared(55%) 
No. Events 
Prede-
cessor 
Expected 
Scheduled 
Date 
Slack 
(Week) 
Item % Complete 
Oct. 1-31, 1975 
Cu-ulative 
Item % Complete 
from Inception 
to Oct. 31, 1975 
521 TI and TE of industrial arts 
for 2nd, 4th and 6th grades 
prepared(49). 
267 1.8 
('76) 
-1.1 1 23 
524 The review of literature for 
the specification of teachers' 
role based on REDI's instruction­
al model corpleted 
286 10.10 -2.0 65 100 
595 The specification of teachers' 
role based on KEDI's instr,.­
tional model completed 
524 10.30 -2.0 100 100 
I 
